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Potential Focused Outer Planet Flagship Mission
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Key 2008 Milestones

Titan (PLOR Initial Instrument Workshop June 3-5, 2008
Saturn Initial Report due to HQ Aug. 4, 2008
'\S/If’s;fonr‘l = o Site Visit Sept. 9,11, 2008

: Final Report Oct. 22, 2008
Final down-select Nov. 21, 2008

To be down-selected ~Nov. 2008

Titan Saturn System
OR
Europa Jupiter System
Mission

NASA-portion would be
Key Aspects the an orbiter
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- . « International cooperation is highly likely necessity for
y ii these potential missions (e.g., Cassini-Huygens mission).
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- » Mission concepts include contributions from multiple
EE@ = = international partners: NASA, ESA, JAXA, Roscosmos
» JPL leading effort with key contributions from APL and

other NASA centers
 Per President's FY09 budget, funding for NASA mission
begins in FYQ09, requiring:
* Instrument AO release in 2009
* Proposed launch in 2016-2017

Potential Outer Planets Flagship Mission:




Potential Focused Outer Planets Flaé;ship Mission
Industry Opportunities - NASA led portion

Implementation mode would be in-house, Cassini-mode with procurements at the
subsystem and assembly levels
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of Opportunity RFP
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Make vs Buy Begin Fabrication

Very Tentative Schedule for development of Proposed Focused Outer Planets Flagship
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